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POLREP 32 :
PALMERTON ZINC NPL SITE
' PAIMERTON BOROUGH, CARBON CO., PA 18071

ATTN: - CHARLIE KLEEMAN
cC: FRED MACMILLAN

I. . SITUATION (AS OF 17 MAY 1996)
EVENT: ROUTINE REMOVAL OPERATIONS

A. PAIMERTON INTERIM REMOVAL ACTION SITE OPERATIONS
CONTINUED THIS PERIOD (13 MAY THROUGH 17 MAY) WITH
EXTERIOR CLEANUP WORK AT FOUR LOCATIONS.

B. COSTS TO DATE (DATES)

UTILIZED CEILING
EPA DIRECT 05/17/96 $ 76,877 $ 83,800
EPA INDIRECT 05/17/96 $ 140,580 $ 150,000
OTHER 11/13/95 $ 162,538 $ 200,000
TAT 5/17/96 ' $ 295,339 $ 400,000
ERCS 5/17/96 $ 1,995,920 $ 2,400,000
UNALLOCATED $ 344,538
TOTAL 2,671,254 $ 3,628,338
C. TALLY - , ,
. 1996 TOTAL
LOCATIONS SAMPLED 0 210
EXT. STARTED 3 61
EXT. COMPLETED 2 60
INT. STARTED 0 66
INT. COMPLETED 0 66

C. THE LEVEL OF COMMUNITY INTEREST CONTINUES TO SUGGEST THAT
ADDITIONAL FUNDING WILIL: BE NEEDED TC COMPLETE ANTICIPATED
WORK. ADDITIONALLY, TAT COSTS FAR EXCEEDED ANTICIPATED
AND AVAITABLE FUNDING. THE ADDITIONAL FUNDING REQUEST WAS
SUBMITTED TO REGIONAL MANAGEMENT 13 MAY 1956.

D. WET WEATHER, AND RESULTANT WET SOILS, DURING 06 MAY TO 10
-MAY HAS CAUSED DELAYS IN COMPLETING THE FIRST PROPERTIES.
ADDITIONAL WET WEATHER 16 MAY COMPOUNDS THE DELAY.

E. EXTERIOR WORK TOCK PLACE ADJACENT TO THE OFFICES OF HRD
AIONG FRANKLIN AVE. HRD REQUESTED THAT CLEANUP TEAM NOT
PARK VEHICLES IN AVAILABLE SPOTS OR ENTER UPON HRD
PROPERTY. DELAYS RESULTED.

IT. ACTIONS TAKEN
A, EXTERIOR CLEANUP OPERATIONS WERE COMPLETED AT TWO

LOCATIONS DURING THIS PERIOD AND INITIATED AT TWC OTHERS.
BOTH COMPLETED LOCATIONS WERE COVERED WITH SOD, MULCH,

AR102217




AND STONE.

B. 0SC TOWLE CONTINUED TO SCHEDULE PROPERTIES FOR SAMPLING
DURING THE WEEK OF 20 MAY. TWENTY (20) LOCATIONS ARE
SCHEDULED.

c. cse TOWLE CONTINUED TQO SCHEDULE PROPERTIES FOR CLEANUP.
THUS FAR, CLEANUPS ARE SCHEDULED THROUGH THE WEEK OF 10
J”N’E _- o .

D. SATA CONTRACTOR AND 0OSC CCOMPLETED AMENDMENTS TO THE
SAMPLING PLAN TO ACCOMMODATE MODIFIED DUST SAMPLING
PROGRAM. e

E. CONTRACTOR PURCHASED ROTOR TILLER AND WILL DEVELOP RATE
FOR BILLING PURPOSES. ALTHOUGH THIS WILL RESULT IN SOME
SAVINGS, THE SAVINGS (OVER FREQUENT RENTAL) WILL NOT BE
AS GREAT AS THOSE POTENTIALLY REALIZED THROUGH GOVERNMENT
PURCHASE.

ITI. FUTURE ACTIONS
A. CONTINUE SITE CLEANUP ACTIVITIES AT ELIGIBLE RESIDENCES.

B. CONTINUE COORDINATION OF AND SCHEDULING OF RESIDENTIAL
CLEANUPS. '

C. CONDUCT ENVIRONMENTAL SAMPLING DURING THE WEEK OF 20 MAY
1996 INCLUSIVE OF SOIL AND DUST SAMPLING.

MICHAEL TOWLE, OSC
EPA REGION III o
PHILADELPHIA, PA
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